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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product Improvement Programs

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 240.321 134.999 163.205 -   163.205 256.600 298.595 337.420 307.720 Continuing Continuing
028: Aerial Common Sensor (ACS)
(MIP)

0.072 -   -   -   -   -   -   -   -   0.000 0.072

430: IMPR CARGO HELICOPTER 21.495 21.039 48.939 -   48.939 70.794 60.767 58.496 43.321 Continuing Continuing
504: BLACK HAWK
RECAPITALIZATION/
MODERNIZATION

59.117 20.640 21.467 -   21.467 71.362 101.626 120.780 127.813 Continuing Continuing

D12: LONGBOW APACHE
OPERATIONAL SYSTEMS
DEVELOP

12.763 -   -   -   -   -   -   -   -   0.000 12.763

D17: APACHE BLOCK III 146.874 93.320 92.799 -   92.799 114.444 136.202 158.144 136.586 Continuing Continuing

A. Mission Description and Budget Item Justification
FY 2011 budget request funds aviation development of modifications and improvements for the Guardrail Common Sensor/Aerial Common Sensor, the Improved
Cargo Helicopter (ICH), the UH-60A/L Black Hawk Recapitalization/ Modernization.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 226.492 134.999 154.611 -   154.611
Current President's Budget 240.321 134.999 163.205 -   163.205
Total Adjustments 13.829 -   8.594 -   8.594

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments 1 13.829 -   8.594 -   8.594
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
028: Aerial Common Sensor (ACS) (MIP)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
028: Aerial Common Sensor (ACS)
(MIP)

0.072 -   -   -   -   -   -   -   -   0.000 0.072

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
(U) Aerial Common Sensor (ACS) is an Airborne Reconnaissance, Surveillance and Target Acquisition (RSTA)/Intelligence, Surveillance, and Reconnaissance
(ISR) capability directly supporting Battlespace Awareness for tactical commanders in irregular warfare scenarios. Specifically, ACS will provide real-time, persistent,
precision, networked, wide-area, high-capacity, multi-sensor intelligence collection capability throughout the joint battlespace. ACS will quickly produce actionable
intelligence that provides commanders and soldiers critical shared situational understanding delivered with the speed, accuracy, and timeliness necessary to conduct
successful and when necessary, lethal joint operations. ACS will support focused Intelligence Preparation of the Battlespace (IPB), Indications and Warnings (I&W),
precision targeting, battle damage assessment (BDA), Situational Development, battle command, and Force Protection. Each of these will be synchronized with
operations in order to develop and maintain situational awareness and reduce clutter in the maneuver environment.  ACS will be a manned, fixed-wing aircraft capable
of worldwide deployment carrying multiple sensor payloads and intelligence processing, appropriate air/ground/satellite data links, and air crew (i.e., pilots and
intelligence systems operations). The RSTA/ISR payload will consist of a suite of modular, scaleable Signals Intelligence (SIGINT), Imagery Intelligence (IMINT),
Ground Moving Target Indicator (GMTI) and Measurement and Signature Intelligence (MASINT) sensors and processors that can operate alone or simultaneously
in combination with each other (e.g., automated cross-cueing). The intelligence processing suite onboard ACS and in the ground station, provided by the Distributed
Common Ground System-Army (DCGS-A), will integrate the products from all ACS Sensor payloads as well as the sensor feeds from other joint force sensors,
including manned/unmanned (MUM) teaming with Army Unmanned Aircraft Systems (UAS), to provide a correlated near-real-time picture of the tactical operational
environment with the greatest degree of granularity possible. Onboard communications will consist of a robust set of line-of-sight (LOS) and satellite communications
(SATCOM) datalinks that will enable direct linkage to Brigade Combat Teams, Manned-Unmanned teaming with Army UAS, wideband/worldwide connectivity to DCGS
and the Global Information Grid, and interoperability with other Army, Joint and National RSTA/ISR assets. ACS will be a critical and integral component of the future
force.

The Department of Defense (DoD) has redefined the Aerial Common Sensor Program as the Enhanced Medium Altitude Reconnaissance and Surveillance System
(EMARSS).  The EMARSS program will be funded through PE 0307207A - Aerial Common Sensor Project 024 in FY10 and and 655626 - Aerial Common Sensor
Project AC5 in FY11 and beyond.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: EMARSS Program Management
Articles:

Description: Funding is provided for the following effort

0.072
0

-   -   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
028: Aerial Common Sensor (ACS) (MIP)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

FY 2010 Accomplishments:
Program Office Management

Accomplishments/Planned Programs Subtotals 0.072 -   -   -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Department of Defense (DoD) has redefined the Aerial Common Sensor Program as the Enhanced Medium Altitude Reconnaissance and Surveillance System
(EMARSS).  The EMARSS program will be funded through PE 0307207A - Aerial Common Sensor Project 024 in FY10 and 655626 - Aerial Common Sensor Project
AC5 in FY11 and beyond.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
028: Aerial Common Sensor (ACS) (MIP)

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PMO Staff/travel/O/H
expenses Various PM, AC

Sensors;:Various 32.455 -   -   -   -   Continuing Continuing Continuing

Subtotal 32.455 -   -   -   -  

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 32.455 -   -   -   -  

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
028: Aerial Common Sensor (ACS) (MIP)

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Material Development Decision (MDD)
Contract Award IPR
Engineering Manufacturing & Development
SRR/SFR
System Design Review
CT/DT
DT/OT & LUT
MS C
LRIP
IOT&E
Full Rate Production
Production
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
028: Aerial Common Sensor (ACS) (MIP)

Schedule Details

Start End
Events Quarter Year Quarter Year

Material Development Decision (MDD) 1 2010 1 2010
Contract Award IPR 2 2010 2 2010
Engineering Manufacturing & Development 2 2010 3 2011
SRR/SFR 3 2010 3 2010
System Design Review 1 2011 1 2011
CT/DT 1 2011 2 2011
DT/OT & LUT 2 2011 3 2011
MS C 3 2011 3 2011
LRIP 3 2011 2 2012
IOT&E 1 2012 1 2012
Full Rate Production 2 2012 2 2012
Production 2 2012 3 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
430: IMPR CARGO HELICOPTER

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
430: IMPR CARGO HELICOPTER 21.495 21.039 48.939 -   48.939 70.794 60.767 58.496 43.321 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The CH-47 Chinook is a twin-turbine, tandem-rotor, heavy-lift transport helicopter with a useful load of up to 25,000 pounds.  As the Army's only heavy lift helicopter,
the CH-47 is an essential component of the Army Future Force.  The CH-47F program fills the Army's Aviation Transformation Chinook requirement.  Key product
improvements integrate the CH-47F Common Avionics Architecture System (CAAS) digital cockpit which will provide future growth potential to meet the Net-Ready
Key Performance Parameters (KPPs) and also includes a digital data bus that permits installation of enhanced communication and navigation equipment for improved
situational awareness, mission performance, and survivability.  This program funds improvements to the engines and airframe components.  The T55-GA-714A engine
improvements include a redesigned N1 Drive Train and a new torque system.  The Airframe Component Improvement Program includes development of new rotor
blades, drive train, aircraft power generation systems, and avionics solutions that will allow the Chinook to improve its performance by providing improved aircraft
controls, increased payload capability, and advanced avionics capabilities.  Early studies will be performed to identify largest areas of payback in fleet modernization.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: 714 Engine Component Improvement Program
Articles:

Description: This funding supports the Engine Component Improvement Program and quality improvements
that address safety, reliability, and readiness issues.  Improvements include N1 Drive Train update, a new torque
system, and improved electronic control unit software.

FY 2010 Accomplishments:
This funding supported the Engine Component Improvement Program and quality improvements that address
safety, reliability, and readiness issues.  Improvements include N1 Drive Train update, a new torque system, and
improved electronic control unit software.
FY 2011 Plans:
This funding continues to support the Engine Component Improvement Program and quality improvements that
address safety, reliability, and readiness issues.  Improvements include N1 Drive Train update, a new torque
system, and improved electronic control unit software.
FY 2012 Base Plans:

6.226
0

6.800
0

5.689 -   5.689
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
430: IMPR CARGO HELICOPTER

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

This funding will support the Engine Component Improvement Program and quality improvements that address
safety, reliability, and readiness issues.  Improvements include improved electronic control unit software.
Title: Airframe Component Improvement Program

Articles:
Description: This funding supports airframe component improvement which includes development of new rotor
blades that will result in significant performance improvement such as gaining an additional 1,500 - 2000 lbs of
lift, improving erosion protection, and reducing retreating blade stall.  Completes drivetrain improvement studies.
Also funds the development of an advanced torque management system to enable more balanced torque split
between the forward and aft rotor head.

FY 2010 Accomplishments:
This funding provides development of new rotor blades that will result in significant performance improvement
such as gaining an additional 1,500 - 2000 lbs of lift, improving erosion protection, and reducing retreating blade
stall.
FY 2011 Plans:
This funding provides development of new rotor blades that will result in significant performance improvement
such as gaining an additional 1,500 - 2000 lbs of lift, improving erosion protection, and reducing retreating blade
stall.  Completes drivetrain improvement studies.
FY 2012 Base Plans:
This funding provides development of new rotor blades that will result in significant performance improvement
such as gaining an additional 1,500 - 2000 lbs of lift, improving erosion protection, and reducing retreating blade
stall.  Initiates drivetrain improvements to improve aircraft performance.

7.623
0

3.593
0

40.920 -   40.920

Title: Crash Worthy Passenger Seating
Articles:

Description: This funding develops and qualifies crashworthy passenger seating as identified in the OSD
Helicopter Survivability Task Force study.

FY 2010 Accomplishments:

6.731
0

10.143
0

-   -   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
430: IMPR CARGO HELICOPTER

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

This funding develops and qualifies crashworthy passenger seating as identified in the OSD Helicopter
Survivability Task Force study.
FY 2011 Plans:
This funding will support the  development and will qualifies crashworthy passenger seating as identified in the
OSD Helicopter Survivability Task Force study.
Title: In-house and Program Management Administration

Articles:
Description: This funding provides support costs for various government agencies.

FY 2010 Accomplishments:
This funding provided the support costs for various government agencies.
FY 2011 Plans:
This funding will continue to provide support costs for various government agencies.
FY 2012 Base Plans:
This funding provides future support costs for various government agencies.

0.548
0

0.503
0

2.330 -   2.330

Title: SBIR/STTR
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Small Business Innovative Research/Small Business Technology Transfer Programs (SBIR/STTR)

0.367
0

-   -   -   -  

Accomplishments/Planned Programs Subtotals 21.495 21.039 48.939 -   48.939

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• CH-47 MODS: CH-47 CARGO
HELICOPTER MODS (MYP)

102.876 79.712 79.712 254.981 276.782 472.185 6,622.220 7,977.963
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
430: IMPR CARGO HELICOPTER

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
(Including Adv Proc and Initial
Spares)
• CH-47 SLEP: CH-47 SLEP 345.939 423.917 423.917 625.547 746.709 732.027 2,073.835 5,487.523
• CH-47 CARGO HELICOPTER
NEW BUILD: CH-47 CARGO
HELICOPTER NEW BUILD
(Including Adv Proc)

706.024 936.399 936.399 207.183 139.866 405.687 155.000 3,342.836

D. Acquisition Strategy
The CH-47F program replaces one for one, the aging CH-47D aircraft by FY2020, incorporates a new machined airframe, and includes a new Common Avionics
Architecture System (CAAS) cockpit with digital communication/navigation capability allowing improved interoperability on the digital battlefield. The CH-47F program
includes recapitalization of key dynamic components, bringing them to a near zero time.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
430: IMPR CARGO HELICOPTER

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TOCR Various RDEC:RDEC 1.600 -   -   -   -   Continuing Continuing Continuing
EMD Various ATTC:ATTC 117.221 -   -   -   -   Continuing Continuing Continuing
Technical Support Various ATTC:ATTC 10.158 -   -   -   -   Continuing Continuing Continuing
Rotary Wing Helicopter Crash
Worthy Seating Various Boeing:Boeing -   10.143 -   -   -   Continuing Continuing Continuing

714 Engine Component
Improvement Program Various Honeywell:Honeywell 33.302 6.800 5.689 -   5.689 Continuing Continuing Continuing

Airframe Component
Improvement Program Various Boeing:Boeing 19.560 3.593 40.920 -   40.920 Continuing Continuing Continuing

Subtotal 181.841 20.536 46.609 -   46.609

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PMO/OGA Various
Various
government:various
government

16.966 0.503 2.330 -   2.330 Continuing Continuing Continuing

SBIR/STTR Various SBIR/STTR:Various 1.115 -   -   -   -   Continuing Continuing Continuing
Subtotal 18.081 0.503 2.330 -   2.330

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DT/OT Various Various
government:Various 25.527 -   -   -   -   Continuing Continuing Continuing

Live Fire Test & Eval Various Contract/Govt:Various 6.365 -   -   -   -   Continuing Continuing Continuing
Live Fire Test & Eval Various TBD:TBD 0.050 -   -   -   -   Continuing Continuing Continuing
Test Analysis Various 1.500 -   -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
430: IMPR CARGO HELICOPTER

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Various
Government:Various

Subtotal 33.442 -   -   -   -  

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 233.364 21.039 48.939 -   48.939

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
504: BLACK HAWK RECAPITALIZATION/
MODERNIZATION

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
504: BLACK HAWK
RECAPITALIZATION/
MODERNIZATION

59.117 20.640 21.467 -   21.467 71.362 101.626 120.780 127.813 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
The UH-60 Black Hawk is the workhorse of Army Aviation, flying more than 49% of the Army's annual flying hours.  The system has been in production for over 30
years and provides a common platform with the versatility to perform multiple missions, ranging from air assault to command and control to medical evacuation/search
and rescue. While the Black Hawk is the Army's newest helicopter, it was designed with a twenty-year service life. Today, two-fifths of the Army's Black Hawk fleet (721
aircraft) is comprised of H-60L aircraft with an average age of 13 years.  The older H-60A models (918 aircraft) have an average age exceeding 23 years.  To counter
the older UH-60A's declining readiness rates, increased operations and support costs and to meet Future Force interoperability requirements, the Utility Helicopters
Project Office established a program to replace existing UH-60 helicopters and provide capabilities needed on the future battlefield.  The resulting configuration of the
new UH-60M enhances the commander's ability to conduct non-linear, simultaneous, fully integrated operations in order to decisively mass the effects of the Army's
warfighting assets.  The UH-60M configuration provides digital connectivity for enhanced situational awareness and improved lift, range, deployability, and survivability
to further increase the commander's ability to conduct operations across the entire spectrum of the battle space. An Operational Requirements Document (ORD) for
recapitalization of the Black Hawk fleet was approved by the Joint Requirements Oversight Council (JROC) in March, 2001.  The ORD described an evolutionary,
block approach to transform the utility helicopter force to one that is more deployable, responsive, and less expensive to operate. A revised ORD was signed by the
JROC on July 24, 2006, which updated key performance parameters for survivability and force protection. RDTE funds are required to develop, integrate, test and
qualify the UH-60M Upgrade configuration.  FY05 funded the initial efforts to move the UH-60M program to an Upgrade configuration which included Fly-By-Wire
(FBW) technology, Full Authority Digital Engine Control (FADEC) and the Common Avionics Architecture System (CAAS), which is the common cockpit to be used
by UH-60M, CH-47 and Special Operations aircraft. Incorporation of CAAS will minimize future sustainment costs for these aircraft platforms.  A successful UH-60M
Upgrade IPR decision was obtained in January 2006.  On May 18, 2007, the Office of the Secretary of Defense (OSD) Overarching Integrated Product Team (OIPT)
approved the Army request for advanced procurement for seven UH-60M Upgrade aircraft and recommended a paper Defense Acquisition Board (DAB).  On October
15, 2009, based on increasing demands for helicopters to support Army Force Generation Model (AFORGEN) requirements, the Configuration Steering Board (CSB)
recommended a restructure of the UH-60 Modernization Program to the Defense Acquisition Executive (DAE). The recommendation included three parts: 1) produce
UH-60M baseline aircraft only; 2) complete Development Test (DT) on FBW aircraft; and 3) migrate selected technologies from the upgrade development efforts to the
baseline configuration. The recommendation was approved by the DAE on February 18, 2010, in a signed Acquisition Decision Memorandum (ADM).  The ADM also
directed the program to rebaseline.

The Improved Turbine Engine Program (ITEP) develops, tests and qualifies a nominal three thousand (3000) shaft horsepower (shp) class turboshaft engine with
25% better specific fuel consumption (SFC) as compared to other equivalent horsepower category engines.  The engine will be designed to fit in the same engine
envelope as a T700 engine for the Black Hawk and Apache aircraft.  Other goals of the program are 65 % greater horsepower to weight ratio, 35% less production and
maintenance cost and 20% greater design life.  The program consists of system engineering and program management, detailed design engineering, design assurance
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
504: BLACK HAWK RECAPITALIZATION/
MODERNIZATION

hardware manufacturing and testing, component and module level development and testing, system level testing and qualification as well as initial integration testing
into the airframe.

FY10 funded development of the FADEC integration program, CAAS, and efforts for the development and test of the UH-60M Upgrade aircraft. FY10 also funded
Development Testing of FBW technology in a rotary wing flight environment.

FY11 funds continue Development Testing of FBW technology in a rotary wing flight environment.

FY12 funds ITEP System Engineering/Program Management leading to MS B.

FY13 funds ITEP Systems Engineering/Program Management MS B requirements leading to down select, contract award and initial component design and fabrication.

FY14 funds ITEP component design, fabrication and rig tests, preliminary design review (PDR), engine level assembly and mechanical system checkout.

FY15 funds ITEP critical design review, detailed system and component level design, component and module level testing, and engine level development testing.

FY16 funds ITEP design assurance and qualification engine level testing, preliminary flight testing requirements, software testing and initial airframe integration.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Development Engineering
Articles:

Description: Continue airframe, avionics and power plant development based on finalized configuration as a
result of aiframe CDR. Conduct System Preliminary Design Review and Critical Design Review.

FY 2010 Accomplishments:
Continues Development Testing of Fly-By-Wire.

4.400
0

-   -   -   -  

Title: Full Authority Digital Engine Control (FADEC) Integration
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
FADEC

0.441
0

-   -   -   -  

Title: UH-60 Aviation Software Performance Assessment Test Bed 5.690 -   -   -   -  
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2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
504: BLACK HAWK RECAPITALIZATION/
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Update, validation and verification of the Systems Integration Lab for the UH-60M aircraft.

0

Title: SBIR / STTR
Articles:

Description: Provides support for the Small Business Innovation Research and Small Business Technology
Transfer initiatives.

FY 2010 Accomplishments:
Provides support for the Small Business Innovation Research and Small Business Technology Transfer
initiatives.

1.136
0

-   -   -   -  

Title: Fly-By-Wire Aircraft Development Testing
Articles:

Description: Supports the completion of the Fly-By-Wire technology.

FY 2010 Accomplishments:
Development Testing of Fly-By-Wire technology in a rotary wing flight environment.
FY 2011 Plans:
Continues to fund Development Testing of Fly-By-Wire technology in a rotary wing flight environment.

47.450
0

20.640
0

-   -   -  

Title: ITEP
Description: Improved Turbine Engine Program (ITEP) - a multi-platform turbine engine improvement required
across existing Army aircraft to fill the capability gaps for Army Aviation Operations.

FY 2012 Base Plans:
Begins the Engineering and Manufacturing Development Phase.  A planned contract award to the selected
Prime Contractor for system development and platform integration.

-   -   21.467 -   21.467

Accomplishments/Planned Programs Subtotals 59.117 20.640 21.467 -   21.467
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• BLACK HAWK (MYP): BLACK
HAWK (MYP)

1,470.992 1,391.598 1,525.447 72.000 1,597.447 1,391.150 1,317.694 1,523.538 Continuing Continuing

D. Acquisition Strategy
The Utility Helicopters Project Manager Office (UH PMO) is planning and executing programs to acquire the capabilities described in the Operational Requirements
Document (ORD) For Recapitalization Of The UH-60 Black Hawk Utility Helicopter Fleet.  The ORD specifies a two block approach and cites firm requirements for
both blocks of capability as well as a robust pre-planned product improvement (P3I) plan that includes the insertion of technology. To address the requirements in the
ORD the Utility Helicopters Project Office developed a strategy that developed the UH-60M Baseline to meet the Block 1 requirements and initiated the development
of the UH-60M Upgrade for technology insertion of Fly-By-Wire (FBW), Full Authority Digital Engine Control (FADEC), and Common Avionics Architecture System
(CAAS).  In February 2010, the Defense Acquisition Executive (DAE) supported an Army Configuration Steering Board (CSB) and Office of Secretary of Defense
(OSD) Overarching Integrated Product Team (OIPT) recommendation to cease production of the UH-60M Upgrade integrated solution due to Army Force Generation
(AFORGEN) requirements. Concurrence with this recommendation is captured in the 18 February 2010 Acquisition Decision Memorandum (ADM) directing the Army
to rebaseline the UH-60 Modernization Program.  The ADM directed the completion of the development and development test of the UH-60M Upgrade program,
continued procurement of UH-60M aircraft, and migration of select technologies from the UH-60M Upgrade development to the UH-60M configuration. This migration
does not include FBW or CAAS. As part of completing the development and development testing of the UH-60M Upgrade, the integration, qualification and testing will
be documented and shelved awaiting a future decision directing production of UH-60M Upgrade.  At the point the decision is made to restart the UH-60M Upgrade
effort, the appropriate UH-60M acquisition and test documents will be updated.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PM Support - Organic Various UH PMO/
matrix:Huntsville, AL 11.111 -   -   -   -   Continuing Continuing Continuing

PM Support - Contract Various
AMCOM Express
Contractor:Huntsville,
AL

6.293 -   -   -   -   Continuing Continuing Continuing

ITEP SEPM - Prime Contract Various TBD:TBD -   -   6.467 -   6.467 Continuing Continuing Continuing
ITEP SEPM - Organic Various PMO:Huntsville, AL -   -   0.600 -   0.600 Continuing Continuing Continuing
ITEP PMO Other IOB -
Organic Various PMO:Huntsville, AL -   -   1.000 -   1.000 Continuing Continuing Continuing

SIBR/STTR Various SIBR/STTR:Huntsville,
AL 5.379 -   -   -   -   Continuing Continuing Continuing

Subtotal 22.783 -   8.067 -   8.067

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Design, Integration &
Qualification Contract Various Sikorsky Aircraft

Company:Various 364.215 -   -   -   -   Continuing Continuing Continuing

UH-60M Upgrade Pre-
Planned Product Improvement
Contract

Various Sikorsky Aircraft
Company:Various 269.713 -   -   -   -   Continuing Continuing Continuing

Development Support -
Organic Various UH PMO/

matrix:Huntsville, AL 22.963 -   -   -   -   Continuing Continuing 0.000

Development Support -
Contractor Various

Support
Contractors:Huntsville,
AL

18.800 -   -   -   -   Continuing Continuing Continuing

IMD-HUMS Development
Support - Organic Various

Aviation Applied Tech
Directorate (AATD)
Matrix:Various

6.953 -   -   -   -   Continuing Continuing Continuing

IMD-HUMS Development
Support - Contractor Various Goodrich:Various 46.862 -   -   -   -   Continuing Continuing Continuing
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MAST Development Support -
Organic Various

Other Government
Agency
Support:Various

1.429 -   -   -   -   Continuing Continuing Continuing

MAST Development Support -
Contractor Various Smith

Industries:Various 5.708 -   -   -   -   Continuing Continuing 0.000

Full Authority Digital
Engine Control (FADEC)
Development - Organic

Various TBD:TBD 2.144 -   -   -   -   Continuing Continuing Continuing

Full Authority Digital
Engine Control (FADEC)
Development - Contractor

Various TBD:TBD 16.741 -   -   -   -   Continuing Continuing 0.000

Internal Reprogramming -
Payback for FY03 Various TBD:TBD 3.413 -   -   -   -   Continuing Continuing 0.000

HALS Various TBD:TBD 12.675 -   -   -   -   Continuing Continuing Continuing

Performance Support System
- NG (Apache) Various

Other Government
Agency
Support:Various

1.000 -   -   -   -   Continuing Continuing 0.000

Transfer to Apache Various TBD:Various 3.000 -   -   -   -   Continuing Continuing Continuing
Operator Situational
Awareness System -
Contractor

Various TBD:TBD 4.150 -   -   -   -   Continuing Continuing 0.000

UH-60 Aviation Software
Performance Assessment
Test Bed

Various
Software Engineering
Directorate:Huntsville,
AL

-   -   -   -   -   Continuing Continuing Continuing

Spindle Lug Bushing Phase
1&2 Various Sikorsky Aircraft

Company:Various -   -   -   -   -   Continuing Continuing 0.000

Fly-By-Wire Aircraft Program Various TBD:TBD -   20.640 -   -   -   Continuing Continuing Continuing
Improved Turbine Engine
Program (ITEP) Engine
Development and Qualification

Various TBD:TBD 2.000 -   10.000 -   10.000 Continuing Continuing Continuing

Subtotal 781.766 20.640 10.000 -   10.000
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
IMD-HUMS demonstration program was funded in FY02-05 and is separate from the UH-60M program.
MAST demonstration program was funded in FY04 and FY05 and is separate from the UH-60M and the HUMS programs.

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Cost Analysis (CAD) Support Various AMCOM
Matrix:Huntsville, AL 0.956 -   -   -   -   Continuing Continuing Continuing

Logistics Analysis Support -
Organic Various AMCOM

Matrix:Huntsville, AL 2.285 -   -   -   -   Continuing Continuing Continuing

Logistics Analysis Support -
Support Contractor Various

Support
Contractor:Huntsville,
AL

2.287 -   -   -   -   Continuing Continuing Continuing

ITEP Logistics - Organic Various IMMC:Huntsville, AL -   -   0.400 -   0.400 Continuing Continuing Continuing

ITEP Logistics - Contractor Various
AMCOM
EXPRESS:Huntsville,
AL

-   -   0.200 -   0.200 Continuing Continuing Continuing

ITEP Engineering Matrix Spt -
Organic Various AMRDEC:Huntsville, AL -   -   2.000 -   2.000 Continuing Continuing Continuing

ITEP Engineering Spt -
Contractor Various

AMCOM
EXPRESS:Huntsville,
AL

-   -   0.800 -   0.800 Continuing Continuing Continuing

Subtotal 5.528 -   3.400 -   3.400

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Planning, Test and
Evaluation Various Various

Activities:Various 35.435 -   -   -   -   Continuing Continuing Continuing
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Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Planning, Test and
Evaluation Contractor Various Various

Activities:Various 0.825 -   -   -   -   Continuing Continuing Continuing

Subtotal 36.260 -   -   -   -  

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 846.337 20.640 21.467 -   21.467

Remarks



UNCLASSIFIED

UNCLASSIFIED
Army Page 21 of 35 R-1 Line Item #165

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
504: BLACK HAWK RECAPITALIZATION/
MODERNIZATION

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Fly-By-Wire Aircraft Development Testing
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Schedule Details

Start End
Events Quarter Year Quarter Year

Fly-By-Wire Aircraft Development Testing 1 2010 3 2011
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SYSTEMS DEVELOP

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
D12: LONGBOW APACHE
OPERATIONAL SYSTEMS
DEVELOP

12.763 -   -   -   -   -   -   -   -   0.000 12.763

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
FY10 funding continues the Light Weight Missile Launcher (LWML) development, testing, and integration.  First Unit Equipped is planned for 1st quarter FY12.  The
LWML will provide weight savings per launcher, commonality, producibility and improved electronics reliability to the Apache fleet.  The LWML project was competitively
awarded in FY08 as an incrementally funded FFP contract.  In addition, the AAH PMO and the Night Vision and Electronic Sensors Directorate (NVESD) mutually
agreed to enter into a Technology Transition Agreement (TTA) for the purpose of defining technology deliverables from the Electronic Image Intensifier (EI2) for
Pilotage Technology Transition Initiative (TTI) to the Arrowhead Modernized-Target Acquisition Designation Sight/Pilot Night Vision Sensor (M-TADS/PNVS) program.
A new camera will provide high quality, Aviator's Night Vision Imaging System (ANVIS)-equivalent (the current Army aviation night goggles) performance imagery that
can be fused with thermal imagery for improved nighttime pilotage and situational awareness over a broader range of degraded visual conditions.

FY 2010 total does not include any previously requested funding for current FY 2009 Overseas Contingency Operations (OCO) requirements, and no FY 2010 OCO
funds have been previously requested in the RDTE Project of D12.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Light Weight Missile Launcher (LWML) NRE Contract [Note: PM JAMS will report on the funding.]
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Complete contractor design, test, logistics development, and Government airworthiness qualification testing

9.995
0

-   -   -   -  

Title: Electronic Image Intensifier Technology Transition Initiative (EI2 TTI)
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Performs developmental flight testing with NVESD aircraft and operational testing with the Apache aircraft

2.768
0

-   -   -   -  

Accomplishments/Planned Programs Subtotals 12.763 -   -   -   -  
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• AA6606: AH-64 Mods 577.649 592.969 331.230 331.230 71.901 74.910 76.192 513.791 2,460.810
• A05111: AH64 AB3 230.036 493.831 0.000 723.867
• A05121: Block II New Build 34.600 0.000 34.600
• A05122: AH-64 AB3 Reman 603.769 603.769 492.367 691.826 827.902 6,303.222 9,509.117
• A05133: AB3 New Build 139.763 139.763 1,057.670 405.676 201.490 0.000 2,352.617
• 273744/D17: Apache Block III 146.874 93.320 92.799 92.799 136.202 158.144 136.586 Continuing Continuing

D. Acquisition Strategy
There is no funding in this project for FY11.

FY10, EI2 TTI -- Night Vision and Electronic Sensors Directorate (NVESD) is performing developmental flight testing with NVESD aircraft.  Operational testing will be in
the Apache aircraft.  NVESD will manage the AAH PMO'S flight testing.

FY10, LWML -- These funds are to complete contractor design, test, logistics development, and Government airworthiness qualification testing.  Prior year funds
have been used to initiate and sustain the contract for those activities.  Missile R&D funds were originally utilized for specification development, Request for Proposal
generation, and contractor source selection.  The project has traditional review and continuation points with Preliminary and Critical Design Reviews, a Production
Readiness Review, and In-Process Review for a production decision.  First Unit Equipped will be 1st quarter FY12.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Boeing NRE -- CRMB Various The Boeing
Company:various 12.073 -   -   -   -   Continuing Continuing Continuing

SOFSA/L3 Inc. NRE -- TADSS Various SOFSA/L3 Inc.:various 13.950 -   -   -   -   Continuing Continuing Continuing

Lockheed Martin -- LWML Various LM Missiles & Fire
Control:various 13.465 -   -   -   -   Continuing Continuing Continuing

Subtotal 39.488 -   -   -   -  

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Light Weight Missile Launcher
(LWML) Various various:various -   -   -   -   -   Continuing Continuing Continuing

Elec Image Intensifier Tech
Transition (EI2 TTI) Various NVESD:Fort Belvoir, VA -   -   -   -   -   Continuing Continuing Continuing

Subtotal -   -   -   -   -  

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 39.488 -   -   -   -  

Remarks
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COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
D17: APACHE BLOCK III 146.874 93.320 92.799 -   92.799 114.444 136.202 158.144 136.586 Continuing Continuing
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
Project D17, Apache Block III (AB3) funding is for the non-recurring engineering (NRE), development, and testing work associated with the planned remanufacture and
new build of 690 Apache aircraft in the Block III configuration (deliveries to begin in Oct 2011).  The AB3 program consists of two Major Defense Acquisition Programs
(MDAP), AB3A Remanufacture and AB3B New Build.  The AB3 is the best value sustainment plan for the Apache fleet that overcomes capability gaps and satisfies
user requirements.  The AB3 will add significant combat capability while addressing obsolescence issues to ensure the aircraft remains a realistic combat multiplier
through 2040.  The AB3 will address current system shortfalls by integrating: Unmanned Aircraft System (UAS) Level IV Control Capability, Improved Situational
Awareness, an Upgraded Communications Suite, Improved Drive and Propulsion Systems, Improved Targeting Capability, Increased Computer Processing Capability
and Speed, Improved Navigation Systems, and Improved Diagnostics and Maintainability.

FY12 funding totals do not include any previously requested funding for current FY12 Overseas Contingency Operations (OCO) requirements, and no FY12 OCO funds
have been previously requested in the RDTE Project D17.

FY11 funding totals did not include any previously requested funding for current FY11 Overseas Contingency Operations (OCO) requirements, and no FY11 OCO
funds have been previously requested in the RDTE Project D17.

FY10 funding totals did not include any previously requested funding for current FY10 Overseas Contingency Operations (OCO) requirements, and no FY10 OCO
funds have been previously requested in the RDTE Project D17.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Major Contracts
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Development & Testing work associated with the planned remanufacture and new build of Apache aircraft in the
Block III Lot 1-3 configuration
FY 2011 Plans:

107.474
0

78.200
0

52.984 -   52.984
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Development & Testing work associated with the planned remanufacture and new build of Apache aircraft in the
Block III Lot 1-3 configuration
FY 2012 Base Plans:
Development & Testing work associated with the planned remanufacture and new build of Apache aircraft in the
Block III Lot 4-6 configuration
Title: Other Major Contracts

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Development & Testing of Radar Electronics Unit (REU), UAS TCDL Assembly (UTA) associated with Block III
Lot 1-3 aircraft.  Future configuration of REU, RFI, & UTA will satisfy the program specific technology upgrades
& enhance operational capability.
FY 2011 Plans:
Development & Testing of REU, UTA associated with Block III Lot 1-3 aircraft.  Future configuration of REU, RFI,
& UTA will satisfy the program specific technology upgrades & enhance operational capability.
FY 2012 Base Plans:
Development & Testing of  REU, RFI, and UTA associated with Block III Lot 4-6 aircraft.  Future configuration of
REU, RFI, and UTA will satisfy the program specific technology upgrades & enhance operational capability.

13.000
0

5.000
0

15.000 -   15.000

Title: Program Support Activities
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
GFE supporting AB3 tests
FY 2011 Plans:
GFE supporting AB3 tests
FY 2012 Base Plans:

9.096
0

3.320
0

11.471 -   11.471
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BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
D17: APACHE BLOCK III

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

GFE supporting AB3 tests
Title: Government Participation, Operational Assessments

Articles:
Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Development Test & Evaluation, Live Fire, Operational Testing
FY 2011 Plans:
Development Test & Evaluation, Live Fire, Operational Testing
FY 2012 Base Plans:
Development Test & Evaluation, Live Fire, Operational Testing

7.174
0

6.800
0

12.855 -   12.855

Title: Management Services
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
Payroll, Temporary Duty (TDY), Support Contractors, Matrix Support
FY 2012 Base Plans:
Payroll, TDY, Support Contractors, Matrix Support

4.996
0

-   0.489 -   0.489

Title: Small Business Innovative Research/Small Business Technology Transfer Adjustment
Articles:

Description: Funding is provided for the following effort

FY 2010 Accomplishments:
SBIR/STTR Adjustment

5.134
0

-   -   -   -  

Accomplishments/Planned Programs Subtotals 146.874 93.320 92.799 -   92.799
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
D17: APACHE BLOCK III

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• AH-64 Mods: APA, SSN AA6606 577.649 592.969 331.230 331.230 71.901 74.910 76.192 513.791 2,460.810
• AH-64 Apache Block III: APA,
SSN A05111

230.036 493.831 0.000 723.867

• Apache Block II New Build: APA,
SSN A05121

34.600 0.000 34.600

• AH-64 AB3A Reman: APA, SSN
A05122

603.769 603.769 492.367 691.826 827.902 6,303.222 9,509.117

• AB3B New Build: APA, SSN
A05133

139.763 139.763 1,057.670 405.676 201.490 0.000 2,352.617

• Longbow Apache Operational
System: RDTE, PE273744D12

12.763 0.000 12.763

D. Acquisition Strategy
The NRE will encompass subsystem integration and will utilize existing test aircraft, incorporate the technical insertions, and initiate appropriate qualification and
operational flight-testing. The Low Rate Initial Production (LRIP) effort includes a total quantity of 51 aircraft, with deliveries completing in December 2013.  These 51
LRIP aircraft will be used for operational testing, First Unit Equipped (FUE), and training base fielding.

In Oct 10, a contract for Apache Block III Lot 1 (8 aircraft) was awarded to initiate LRIP.  Additional options for Lot 2a (16 aircraft), Lot 2b (19 aircraft) and Lot 2c (8
aircraft) are part of the LRIP Contract plan.

In late FY11, the existing Engineering Manufacturing Development (EMD) effort will be modified to incorporate development and testing to support the AB3 Lot 4 and
Lot 6 production configurations.

In FY13, a contract for Apache Block III Lot 3 (40 aircraft), initiating Full Rate Production, will be awarded with options for Lot 4 (52 aircraft), Lot 5 (56 aircraft) and will
continue through FY25, to a total of 690 remanufactured and new build aircraft.

Training device concurrency will be maintained with each technical insertion.  FY09 and FY10 advanced material procurement support the LRIP deliveries. The EMD
effort is managed as Cost Reimbursable.  Production efforts will be awarded as Firm Fixed Price (FFP) and include the Advanced Procurement requirements.

As the acquisition strategy and plan unfolds, multi-year authority may be requested for the out years.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
D17: APACHE BLOCK III

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
D17: APACHE BLOCK III

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Svcs (In-House,
Travel, etc.) MIPR

PMO AAH, Matrix
Support, AMCOM
Express:Redstone
Arsenal, AL

30.872 -   0.489 -   0.489 Continuing Continuing Continuing

Subtotal 30.872 -   0.489 -   0.489

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

The Boeing Company SS/CPIF Boeing
Contracts:Mesa, AZ 584.973 78.200 52.984 -   52.984 Continuing Continuing Continuing

Longbow Limited Liability
(LBL) Contracts SS/CPIF

Longbow Limited
Liability  (LBL)
Contracts:Orlando, FL
and Baltimore, MD

135.000 5.000 15.000 -   15.000 Continuing Continuing Continuing

Subtotal 719.973 83.200 67.984 -   67.984

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support Activities MIPR Various
Activities:Various 34.125 3.320 11.471 -   11.471 Continuing Continuing Continuing

SBIR/STTR TBD n/a:n/a -   -   -   -   -   Continuing Continuing Continuing
Subtotal 34.125 3.320 11.471 -   11.471
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
D17: APACHE BLOCK III

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Assessments,
Test Integration Working
Group (TWIG), TEMP, etc.

TBD Various
Activities:Various 17.370 6.800 12.855 -   12.855 Continuing Continuing Continuing

Subtotal 17.370 6.800 12.855 -   12.855

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 802.340 93.320 92.799 -   92.799

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
D17: APACHE BLOCK III

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

NRE Contracts - Boeing
NRE Contracts - Longbow Limited Liability
Milestone C
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
D17: APACHE BLOCK III

Schedule Details

Start End
Events Quarter Year Quarter Year

NRE Contracts - Boeing 4 2010 3 2016
NRE Contracts - Longbow Limited Liability 4 2010 3 2016
Milestone C 3 2010 3 2010
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Exhibit R-5, RDT&E Termination Liability: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0203744A: Aircraft Modifications/Product
Improvement Programs

PROJECT
D17: APACHE BLOCK III

Cost ($ in Millions) FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
Program Termination Liability 14.687 9.380 9.280 11.444 13.620 15.814 13.659
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                         (U) Aerial Common Sensor (ACS) is an Airborne Reconnaissance, Surveillance and Target Acquisition (RSTA)/Intelligence, Surveillance, and Reconnaissance (ISR) capability directly supporting Battlespace Awareness for tactical commanders in irregular warfare scenarios. Specifically, ACS will provide real-time, persistent, precision, networked, wide-area, high-capacity, multi-sensor intelligence collection capability throughout the joint battlespace. ACS will quickly produce actionable intelligence that provides commanders and soldiers critical shared situational understanding delivered with the speed, accuracy, and timeliness necessary to conduct successful and when necessary, lethal joint operations. ACS will support focused Intelligence Preparation of the Battlespace (IPB), Indications and Warnings (I&W), precision targeting, battle damage assessment (BDA), Situational Development, battle command, and Force Protection. Each of these will be synchronized with operations in order to develop and maintain situational awareness and reduce clutter in the maneuver environment.  ACS will be a manned, fixed-wing aircraft capable of worldwide deployment carrying multiple sensor payloads and intelligence processing, appropriate air/ground/satellite data links, and air crew (i.e., pilots and intelligence systems operations). The RSTA/ISR payload will consist of a suite of modular, scaleable Signals Intelligence (SIGINT), Imagery Intelligence (IMINT), Ground Moving Target Indicator (GMTI) and Measurement and Signature Intelligence (MASINT) sensors and processors that can operate alone or simultaneously in combination with each other (e.g., automated cross-cueing). The intelligence processing suite onboard ACS and in the ground station, provided by the Distributed Common Ground System-Army (DCGS-A), will integrate the products from all ACS Sensor payloads as well as the sensor feeds from other joint force sensors, including manned/unmanned (MUM) teaming with Army Unmanned Aircraft Systems (UAS), to provide a correlated near-real-time picture of the tactical operational environment with the greatest degree of granularity possible. Onboard communications will consist of a robust set of line-of-sight (LOS) and satellite communications (SATCOM) datalinks that will enable direct linkage to Brigade Combat Teams, Manned-Unmanned teaming with Army UAS, wideband/worldwide connectivity to DCGS and the Global Information Grid, and interoperability with other Army, Joint and National RSTA/ISR assets. ACS will be a critical and integral component of the future force.

The Department of Defense (DoD) has redefined the Aerial Common Sensor Program as the Enhanced Medium Altitude Reconnaissance and Surveillance System (EMARSS).  The EMARSS program will be funded through PE 0307207A - Aerial Common Sensor Project 024 in FY10 and and 655626 - Aerial Common Sensor Project AC5 in FY11 and beyond.
                         
                             
                                 EMARSS Program Management
                                 Funding is provided for the following effort
                                 
                                     
                                         0.072
                                         0
                                         Program Office Management
                                    
                                
                            
                        
                         The Department of Defense (DoD) has redefined the Aerial Common Sensor Program as the Enhanced Medium Altitude Reconnaissance and Surveillance System (EMARSS).  The EMARSS program will be funded through PE 0307207A - Aerial Common Sensor Project 024 in FY10 and 655626 - Aerial Common Sensor Project AC5 in FY11 and beyond.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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                         The CH-47 Chinook is a twin-turbine, tandem-rotor, heavy-lift transport helicopter with a useful load of up to 25,000 pounds.  As the Army's only heavy lift helicopter, the CH-47 is an essential component of the Army Future Force.  The CH-47F program fills the Army's Aviation Transformation Chinook requirement.  Key product improvements integrate the CH-47F Common Avionics Architecture System (CAAS) digital cockpit which will provide future growth potential to meet the Net-Ready Key Performance Parameters (KPPs) and also includes a digital data bus that permits installation of enhanced communication and navigation equipment for improved situational awareness, mission performance, and survivability.  This program funds improvements to the engines and airframe components.  The T55-GA-714A engine improvements include a redesigned N1 Drive Train and a new torque system.  The Airframe Component Improvement Program includes development of new rotor blades, drive train, aircraft power generation systems, and avionics solutions that will allow the Chinook to improve its performance by providing improved aircraft controls, increased payload capability, and advanced avionics capabilities.  Early studies will be performed to identify largest areas of payback in fleet modernization.
                         
                             
                                 714 Engine Component Improvement Program
                                 This funding supports the Engine Component Improvement Program and quality improvements that address safety, reliability, and readiness issues.  Improvements include N1 Drive Train update, a new torque system, and improved electronic control unit software.
                                 
                                     
                                         6.226
                                         0
                                         This funding supported the Engine Component Improvement Program and quality improvements that address safety, reliability, and readiness issues.  Improvements include N1 Drive Train update, a new torque system, and improved electronic control unit software.
                                    
                                
                                 
                                     
                                         6.800
                                         0
                                         This funding continues to support the Engine Component Improvement Program and quality improvements that address safety, reliability, and readiness issues.  Improvements include N1 Drive Train update, a new torque system, and improved electronic control unit software.
                                    
                                     
                                         5.689
                                    
                                     
                                         5.689
                                         This funding will support the Engine Component Improvement Program and quality improvements that address safety, reliability, and readiness issues.  Improvements include improved electronic control unit software.
                                    
                                
                            
                             
                                 Airframe Component Improvement Program
                                 This funding supports airframe component improvement which includes development of new rotor blades that will result in significant performance improvement such as gaining an additional 1,500 - 2000 lbs of lift, improving erosion protection, and reducing retreating blade stall.  Completes drivetrain improvement studies. Also funds the development of an advanced torque management system to enable more balanced torque split between the forward and aft rotor head.
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                                         This funding provides development of new rotor blades that will result in significant performance improvement such as gaining an additional 1,500 - 2000 lbs of lift, improving erosion protection, and reducing retreating blade stall.
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                                         This funding provides development of new rotor blades that will result in significant performance improvement such as gaining an additional 1,500 - 2000 lbs of lift, improving erosion protection, and reducing retreating blade stall.  Completes drivetrain improvement studies.
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                                         40.920
                                         This funding provides development of new rotor blades that will result in significant performance improvement such as gaining an additional 1,500 - 2000 lbs of lift, improving erosion protection, and reducing retreating blade stall.  Initiates drivetrain improvements to improve aircraft performance.
                                    
                                
                            
                             
                                 Crash Worthy Passenger Seating
                                 This funding develops and qualifies crashworthy passenger seating as identified in the OSD Helicopter Survivability Task Force study.
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                                         This funding will support the  development and will qualifies crashworthy passenger seating as identified in the OSD Helicopter Survivability Task Force study.
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                         The CH-47F program replaces one for one, the aging CH-47D aircraft by FY2020, incorporates a new machined airframe, and includes a new Common Avionics Architecture System (CAAS) cockpit with digital communication/navigation capability allowing improved interoperability on the digital battlefield. The CH-47F program includes recapitalization of key dynamic components, bringing them to a near zero time.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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                         The UH-60 Black Hawk is the workhorse of Army Aviation, flying more than 49% of the Army's annual flying hours.  The system has been in production for over 30 years and provides a common platform with the versatility to perform multiple missions, ranging from air assault to command and control to medical evacuation/search and rescue. While the Black Hawk is the Army's newest helicopter, it was designed with a twenty-year service life. Today, two-fifths of the Army's Black Hawk fleet (721 aircraft) is comprised of H-60L aircraft with an average age of 13 years.  The older H-60A models (918 aircraft) have an average age exceeding 23 years.  To counter the older UH-60A's declining readiness rates, increased operations and support costs and to meet Future Force interoperability requirements, the Utility Helicopters Project Office established a program to replace existing UH-60 helicopters and provide capabilities needed on the future battlefield.  The resulting configuration of the new UH-60M enhances the commander's ability to conduct non-linear, simultaneous, fully integrated operations in order to decisively mass the effects of the Army's warfighting assets.  The UH-60M configuration provides digital connectivity for enhanced situational awareness and improved lift, range, deployability, and survivability to further increase the commander's ability to conduct operations across the entire spectrum of the battle space. An Operational Requirements Document (ORD) for recapitalization of the Black Hawk fleet was approved by the Joint Requirements Oversight Council (JROC) in March, 2001.  The ORD described an evolutionary, block approach to transform the utility helicopter force to one that is more deployable, responsive, and less expensive to operate. A revised ORD was signed by the JROC on July 24, 2006, which updated key performance parameters for survivability and force protection. RDTE funds are required to develop, integrate, test and qualify the UH-60M Upgrade configuration.  FY05 funded the initial efforts to move the UH-60M program to an Upgrade configuration which included Fly-By-Wire (FBW) technology, Full Authority Digital Engine Control (FADEC) and the Common Avionics Architecture System (CAAS), which is the common cockpit to be used by UH-60M, CH-47 and Special Operations aircraft. Incorporation of CAAS will minimize future sustainment costs for these aircraft platforms.  A successful UH-60M Upgrade IPR decision was obtained in January 2006.  On May 18, 2007, the Office of the Secretary of Defense (OSD) Overarching Integrated Product Team (OIPT) approved the Army request for advanced procurement for seven UH-60M Upgrade aircraft and recommended a paper Defense Acquisition Board (DAB).  On October 15, 2009, based on increasing demands for helicopters to support Army Force Generation Model (AFORGEN) requirements, the Configuration Steering Board (CSB) recommended a restructure of the UH-60 Modernization Program to the Defense Acquisition Executive (DAE). The recommendation included three parts: 1) produce UH-60M baseline aircraft only; 2) complete Development Test (DT) on FBW aircraft; and 3) migrate selected technologies from the upgrade development efforts to the baseline configuration. The recommendation was approved by the DAE on February 18, 2010, in a signed Acquisition Decision Memorandum (ADM).  The ADM also directed the program to rebaseline.

The Improved Turbine Engine Program (ITEP) develops, tests and qualifies a nominal three thousand (3000) shaft horsepower (shp) class turboshaft engine with 25% better specific fuel consumption (SFC) as compared to other equivalent horsepower category engines.  The engine will be designed to fit in the same engine envelope as a T700 engine for the Black Hawk and Apache aircraft.  Other goals of the program are 65 % greater horsepower to weight ratio, 35% less production and maintenance cost and 20% greater design life.  The program consists of system engineering and program management, detailed design engineering, design assurance hardware manufacturing and testing, component and module level development and testing, system level testing and qualification as well as initial integration testing into the airframe.   

FY10 funded development of the FADEC integration program, CAAS, and efforts for the development and test of the UH-60M Upgrade aircraft. FY10 also funded Development Testing of FBW technology in a rotary wing flight environment.

FY11 funds continue Development Testing of FBW technology in a rotary wing flight environment.

FY12 funds ITEP System Engineering/Program Management leading to MS B.

FY13 funds ITEP Systems Engineering/Program Management MS B requirements leading to down select, contract award and initial component design and fabrication.

FY14 funds ITEP component design, fabrication and rig tests, preliminary design review (PDR), engine level assembly and mechanical system checkout.

FY15 funds ITEP critical design review, detailed system and component level design, component and module level testing, and engine level development testing.

FY16 funds ITEP design assurance and qualification engine level testing, preliminary flight testing requirements, software testing and initial airframe integration.
                         
                             
                                 Development Engineering
                                 Continue airframe, avionics and power plant development based on finalized configuration as a result of aiframe CDR. Conduct System Preliminary Design Review and Critical Design Review.
                                 
                                     
                                         4.400
                                         0
                                         Continues Development Testing of Fly-By-Wire.
                                    
                                
                            
                             
                                 Full Authority Digital Engine Control (FADEC) Integration
                                 Funding is provided for the following effort
                                 
                                     
                                         0.441
                                         0
                                         FADEC
                                    
                                
                            
                             
                                 UH-60 Aviation Software Performance Assessment Test Bed
                                 Funding is provided for the following effort
                                 
                                     
                                         5.690
                                         0
                                         Update, validation and verification of the Systems Integration Lab for the UH-60M aircraft.
                                    
                                
                            
                             
                                 SBIR / STTR
                                 Provides support for the Small Business Innovation Research and Small Business Technology Transfer initiatives.
                                 
                                     
                                         1.136
                                         0
                                         Provides support for the Small Business Innovation Research and Small Business Technology Transfer initiatives.
                                    
                                
                            
                             
                                 Fly-By-Wire Aircraft Development Testing
                                 Supports the completion of the Fly-By-Wire technology.
                                 
                                     
                                         47.450
                                         0
                                         Development Testing of Fly-By-Wire technology in a rotary wing flight environment.
                                    
                                
                                 
                                     
                                         20.640
                                         0
                                         Continues to fund Development Testing of Fly-By-Wire technology in a rotary wing flight environment.
                                    
                                
                            
                             
                                 ITEP
                                 Improved Turbine Engine Program (ITEP) - a multi-platform turbine engine improvement required across existing Army aircraft to fill the capability gaps for Army Aviation Operations.
                                 
                                     
                                         21.467
                                    
                                     
                                         21.467
                                         Begins the Engineering and Manufacturing Development Phase.  A planned contract award to the selected Prime Contractor for system development and platform integration.
                                    
                                
                            
                        
                         
                             
                                 BLACK HAWK (MYP)
                                 BLACK HAWK (MYP)
                                 
                                     1470.992
                                     1391.598
                                     1597.447
                                     1525.447
                                     72.000
                                     1391.150
                                     1317.694
                                     1523.538
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Utility Helicopters Project Manager Office (UH PMO) is planning and executing programs to acquire the capabilities described in the Operational Requirements Document (ORD) For Recapitalization Of The UH-60 Black Hawk Utility Helicopter Fleet.  The ORD specifies a two block approach and cites firm requirements for both blocks of capability as well as a robust pre-planned product improvement (P3I) plan that includes the insertion of technology. To address the requirements in the ORD the Utility Helicopters Project Office developed a strategy that developed the UH-60M Baseline to meet the Block 1 requirements and initiated the development of the UH-60M Upgrade for technology insertion of Fly-By-Wire (FBW), Full Authority Digital Engine Control (FADEC), and Common Avionics Architecture System (CAAS).  In February 2010, the Defense Acquisition Executive (DAE) supported an Army Configuration Steering Board (CSB) and Office of Secretary of Defense (OSD) Overarching Integrated Product Team (OIPT) recommendation to cease production of the UH-60M Upgrade integrated solution due to Army Force Generation (AFORGEN) requirements. Concurrence with this recommendation is captured in the 18 February 2010 Acquisition Decision Memorandum (ADM) directing the Army to rebaseline the UH-60 Modernization Program.  The ADM directed the completion of the development and development test of the UH-60M Upgrade program, continued procurement of UH-60M aircraft, and migration of select technologies from the UH-60M Upgrade development to the UH-60M configuration. This migration does not include FBW or CAAS. As part of completing the development and development testing of the UH-60M Upgrade, the integration, qualification and testing will be documented and shelved awaiting a future decision directing production of UH-60M Upgrade.  At the point the decision is made to restart the UH-60M Upgrade effort, the appropriate UH-60M acquisition and test documents will be updated.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         PM Support - Organic
                                         Various
                                         UH PMO/matrix
                                         Huntsville, AL
                                         
                                             11.111
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PM Support - Contract
                                         Various
                                         AMCOM Express Contractor
                                         Huntsville, AL
                                         
                                             6.293
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ITEP SEPM - Prime Contract
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 6.467
                                            
                                             
                                                 6.467
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ITEP SEPM - Organic
                                         Various
                                         PMO
                                         Huntsville, AL
                                         
                                             0
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ITEP PMO Other IOB - Organic
                                         Various
                                         PMO
                                         Huntsville, AL
                                         
                                             0
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SIBR/STTR
                                         Various
                                         SIBR/STTR
                                         Huntsville, AL
                                         
                                             5.379
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 IMD-HUMS demonstration program was funded in FY02-05 and is separate from the UH-60M program.
MAST demonstration program was funded in FY04 and FY05 and is separate from the UH-60M and the HUMS programs.
                                 
                                     
                                         Design, Integration & Qualification Contract
                                         Various
                                         Sikorsky Aircraft Company
                                         Various
                                         
                                             364.215
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         UH-60M Upgrade Pre-Planned Product Improvement Contract
                                         Various
                                         Sikorsky Aircraft Company
                                         Various
                                         
                                             269.713
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Support - Organic
                                         Various
                                         UH PMO/matrix
                                         Huntsville, AL
                                         
                                             22.963
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Development Support - Contractor
                                         Various
                                         Support Contractors
                                         Huntsville, AL
                                         
                                             18.800
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         IMD-HUMS Development Support - Organic
                                         Various
                                         Aviation Applied Tech Directorate (AATD) Matrix
                                         Various
                                         
                                             6.953
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         IMD-HUMS Development Support - Contractor
                                         Various
                                         Goodrich
                                         Various
                                         
                                             46.862
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAST Development Support - Organic
                                         Various
                                         Other Government Agency Support
                                         Various
                                         
                                             1.429
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         MAST Development Support - Contractor
                                         Various
                                         Smith Industries
                                         Various
                                         
                                             5.708
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Full Authority Digital Engine Control (FADEC) Development - Organic
                                         Various
                                         TBD
                                         TBD
                                         
                                             2.144
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Full Authority Digital Engine Control (FADEC) Development - Contractor
                                         Various
                                         TBD
                                         TBD
                                         
                                             16.741
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Internal Reprogramming - Payback for FY03
                                         Various
                                         TBD
                                         TBD
                                         
                                             3.413
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         HALS
                                         Various
                                         TBD
                                         TBD
                                         
                                             12.675
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Performance Support System - NG (Apache)
                                         Various
                                         Other Government Agency Support
                                         Various
                                         
                                             1.000
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Transfer to Apache
                                         Various
                                         TBD
                                         Various
                                         
                                             3.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operator Situational Awareness System - Contractor
                                         Various
                                         TBD
                                         TBD
                                         
                                             4.150
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         UH-60 Aviation Software Performance Assessment Test Bed
                                         Various
                                         Software Engineering Directorate
                                         Huntsville, AL
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Spindle Lug Bushing Phase 1&2
                                         Various
                                         Sikorsky Aircraft Company
                                         Various
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         Fly-By-Wire Aircraft Program
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 20.640
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Improved Turbine Engine Program (ITEP) Engine Development and Qualification
                                         Various
                                         TBD
                                         TBD
                                         
                                             2.000
                                             
                                                 10.000
                                            
                                             
                                                 10.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Cost Analysis (CAD) Support
                                         Various
                                         AMCOM Matrix
                                         Huntsville, AL
                                         
                                             0.956
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Analysis Support - Organic
                                         Various
                                         AMCOM Matrix
                                         Huntsville, AL
                                         
                                             2.285
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Logistics Analysis Support - Support Contractor
                                         Various
                                         Support Contractor
                                         Huntsville, AL
                                         
                                             2.287
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ITEP Logistics - Organic
                                         Various
                                         IMMC
                                         Huntsville, AL
                                         
                                             0
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ITEP Logistics - Contractor
                                         Various
                                         AMCOM EXPRESS
                                         Huntsville, AL
                                         
                                             0
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ITEP Engineering Matrix Spt - Organic
                                         Various
                                         AMRDEC
                                         Huntsville, AL
                                         
                                             0
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ITEP Engineering Spt - Contractor
                                         Various
                                         AMCOM EXPRESS
                                         Huntsville, AL
                                         
                                             0
                                             
                                                 0.800
                                            
                                             
                                                 0.800
                                            
                                             
                                                 0
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test Planning, Test and Evaluation
                                         Various
                                         Various Activities
                                         Various
                                         
                                             35.435
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test Planning, Test and Evaluation Contractor
                                         Various
                                         Various Activities
                                         Various
                                         
                                             0.825
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Fly-By-Wire Aircraft Development Testing
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                        
                    
                
                 
                     D12
                     LONGBOW APACHE OPERATIONAL SYSTEMS DEVELOP
                     
                         12.763
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         12.763
                    
                     
                         FY10 funding continues the Light Weight Missile Launcher (LWML) development, testing, and integration.  First Unit Equipped is planned for 1st quarter FY12.  The LWML will provide weight savings per launcher, commonality, producibility and improved electronics reliability to the Apache fleet.  The LWML project was competitively awarded in FY08 as an incrementally funded FFP contract.  In addition, the AAH PMO and the Night Vision and Electronic Sensors Directorate (NVESD) mutually agreed to enter into a Technology Transition Agreement (TTA) for the purpose of defining technology deliverables from the Electronic Image Intensifier (EI2) for Pilotage Technology Transition Initiative (TTI) to the Arrowhead Modernized-Target Acquisition Designation Sight/Pilot Night Vision Sensor (M-TADS/PNVS) program.  A new camera will provide high quality, Aviator's Night Vision Imaging System (ANVIS)-equivalent (the current Army aviation night goggles) performance imagery that can be fused with thermal imagery for improved nighttime pilotage and situational awareness over a broader range of degraded visual conditions. 

FY 2010 total does not include any previously requested funding for current FY 2009 Overseas Contingency Operations (OCO) requirements, and no FY 2010 OCO funds have been previously requested in the RDTE Project of D12.
                         
                             
                                 Light Weight Missile Launcher (LWML) NRE Contract [Note: PM JAMS will report on the funding.]
                                 Funding is provided for the following effort
                                 
                                     
                                         9.995
                                         0
                                         Complete contractor design, test, logistics development, and Government airworthiness qualification testing
                                    
                                
                            
                             
                                 Electronic Image Intensifier Technology Transition Initiative (EI2 TTI)
                                 Funding is provided for the following effort
                                 
                                     
                                         2.768
                                         0
                                         Performs developmental flight testing with NVESD aircraft and operational testing with the Apache aircraft
                                    
                                
                            
                        
                         
                             
                                 AA6606
                                 AH-64 Mods
                                 
                                     577.649
                                     592.969
                                     331.230
                                     331.230
                                     71.901
                                     74.910
                                     76.192
                                     513.791
                                     2460.810
                                
                            
                             
                                 A05111
                                 AH64 AB3
                                 
                                     230.036
                                     493.831
                                     0
                                     723.867
                                
                            
                             
                                 A05121
                                 Block II New Build
                                 
                                     34.600
                                     0
                                     34.600
                                
                            
                             
                                 A05122
                                 AH-64 AB3 Reman
                                 
                                     603.769
                                     603.769
                                     492.367
                                     691.826
                                     827.902
                                     6303.222
                                     9509.117
                                
                            
                             
                                 A05133
                                 AB3 New Build
                                 
                                     139.763
                                     139.763
                                     1057.670
                                     405.676
                                     201.490
                                     0
                                     2352.617
                                
                            
                             
                                 273744/D17
                                 Apache Block III
                                 
                                     146.874
                                     93.320
                                     92.799
                                     92.799
                                     136.202
                                     158.144
                                     136.586
                                     Continuing
                                     Continuing
                                
                            
                        
                         There is no funding in this project for FY11.

FY10, EI2 TTI -- Night Vision and Electronic Sensors Directorate (NVESD) is performing developmental flight testing with NVESD aircraft.  Operational testing will be in the Apache aircraft.  NVESD will manage the AAH PMO'S flight testing.    

FY10, LWML -- These funds are to complete contractor design, test, logistics development, and Government airworthiness qualification testing.  Prior year funds have been used to initiate and sustain the contract for those activities.  Missile R&D funds were originally utilized for specification development, Request for Proposal generation, and contractor source selection.  The project has traditional review and continuation points with Preliminary and Critical Design Reviews, a Production Readiness Review, and In-Process Review for a production decision.  First Unit Equipped will be 1st quarter FY12.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Boeing NRE -- CRMB
                                         Various
                                         The Boeing Company
                                         various
                                         
                                             12.073
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SOFSA/L3 Inc. NRE -- TADSS
                                         Various
                                         SOFSA/L3 Inc.
                                         various
                                         
                                             13.950
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Lockheed Martin --  LWML
                                         Various
                                         LM Missiles & Fire Control
                                         various
                                         
                                             13.465
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Light  Weight Missile Launcher (LWML)
                                         Various
                                         various
                                         various
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Elec Image Intensifier Tech Transition (EI2 TTI)
                                         Various
                                         NVESD
                                         Fort Belvoir, VA
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                
                 
                     D17
                     APACHE BLOCK III
                     
                         146.874
                         93.320
                         92.799
                         92.799
                         0.000
                         114.444
                         136.202
                         158.144
                         136.586
                         Continuing
                         Continuing
                    
                     
                         Project D17, Apache Block III (AB3) funding is for the non-recurring engineering (NRE), development, and testing work associated with the planned remanufacture and new build of 690 Apache aircraft in the Block III configuration (deliveries to begin in Oct 2011).  The AB3 program consists of two Major Defense Acquisition Programs (MDAP), AB3A Remanufacture and AB3B New Build.  The AB3 is the best value sustainment plan for the Apache fleet that overcomes capability gaps and satisfies user requirements.  The AB3 will add significant combat capability while addressing obsolescence issues to ensure the aircraft remains a realistic combat multiplier through 2040.  The AB3 will address current system shortfalls by integrating: Unmanned Aircraft System (UAS) Level IV Control Capability, Improved Situational Awareness, an Upgraded Communications Suite, Improved Drive and Propulsion Systems, Improved Targeting Capability, Increased Computer Processing Capability and Speed, Improved Navigation Systems, and Improved Diagnostics and Maintainability.
      
FY12 funding totals do not include any previously requested funding for current FY12 Overseas Contingency Operations (OCO) requirements, and no FY12 OCO funds have been previously requested in the RDTE Project D17.

FY11 funding totals did not include any previously requested funding for current FY11 Overseas Contingency Operations (OCO) requirements, and no FY11 OCO funds have been previously requested in the RDTE Project D17.

FY10 funding totals did not include any previously requested funding for current FY10 Overseas Contingency Operations (OCO) requirements, and no FY10 OCO funds have been previously requested in the RDTE Project D17.
                         
                             
                                 Major Contracts
                                 Funding is provided for the following effort
                                 
                                     
                                         107.474
                                         0
                                         Development & Testing work associated with the planned remanufacture and new build of Apache aircraft in the Block III Lot 1-3 configuration
                                    
                                
                                 
                                     
                                         78.200
                                         0
                                         Development & Testing work associated with the planned remanufacture and new build of Apache aircraft in the Block III Lot 1-3 configuration
                                    
                                     
                                         52.984
                                    
                                     
                                         52.984
                                         Development & Testing work associated with the planned remanufacture and new build of Apache aircraft in the Block III Lot 4-6 configuration
                                    
                                
                            
                             
                                 Other Major Contracts
                                 Funding is provided for the following effort
                                 
                                     
                                         13.000
                                         0
                                         Development & Testing of Radar Electronics Unit (REU), UAS TCDL Assembly (UTA) associated with Block III Lot 1-3 aircraft.  Future configuration of REU, RFI, & UTA will satisfy the program specific technology upgrades & enhance operational capability.
                                    
                                
                                 
                                     
                                         5.000
                                         0
                                         Development & Testing of REU, UTA associated with Block III Lot 1-3 aircraft.  Future configuration of REU, RFI, & UTA will satisfy the program specific technology upgrades & enhance operational capability.
                                    
                                     
                                         15.000
                                    
                                     
                                         15.000
                                         Development & Testing of  REU, RFI, and UTA associated with Block III Lot 4-6 aircraft.  Future configuration of REU, RFI, and UTA will satisfy the program specific technology upgrades & enhance operational capability.
                                    
                                
                            
                             
                                 Program Support Activities
                                 Funding is provided for the following effort
                                 
                                     
                                         9.096
                                         0
                                         GFE supporting AB3 tests
                                    
                                
                                 
                                     
                                         3.320
                                         0
                                         GFE supporting AB3 tests
                                    
                                     
                                         11.471
                                    
                                     
                                         11.471
                                         GFE supporting AB3 tests
                                    
                                
                            
                             
                                 Government Participation, Operational Assessments
                                 Funding is provided for the following effort
                                 
                                     
                                         7.174
                                         0
                                         Development Test & Evaluation, Live Fire, Operational Testing
                                    
                                
                                 
                                     
                                         6.800
                                         0
                                         Development Test & Evaluation, Live Fire, Operational Testing
                                    
                                     
                                         12.855
                                    
                                     
                                         12.855
                                         Development Test & Evaluation, Live Fire, Operational Testing
                                    
                                
                            
                             
                                 Management Services
                                 Funding is provided for the following effort
                                 
                                     
                                         4.996
                                         0
                                         Payroll, Temporary Duty (TDY), Support Contractors, Matrix Support
                                    
                                
                                 
                                     
                                         0.489
                                    
                                     
                                         0.489
                                         Payroll, TDY, Support Contractors, Matrix Support
                                    
                                
                            
                             
                                 Small Business Innovative Research/Small Business Technology Transfer Adjustment
                                 Funding is provided for the following effort
                                 
                                     
                                         5.134
                                         0
                                         SBIR/STTR Adjustment
                                    
                                
                            
                        
                         
                             
                                 AH-64 Mods
                                 APA, SSN  AA6606
                                 
                                     577.649
                                     592.969
                                     331.230
                                     331.230
                                     71.901
                                     74.910
                                     76.192
                                     513.791
                                     2460.810
                                
                            
                             
                                 AH-64 Apache Block III
                                 APA, SSN A05111
                                 
                                     230.036
                                     493.831
                                     0
                                     723.867
                                
                            
                             
                                 Apache Block II New Build
                                 APA, SSN A05121
                                 
                                     34.600
                                     0
                                     34.600
                                
                            
                             
                                 AH-64 AB3A Reman
                                 APA, SSN A05122
                                 
                                     603.769
                                     603.769
                                     492.367
                                     691.826
                                     827.902
                                     6303.222
                                     9509.117
                                
                            
                             
                                 AB3B New Build
                                 APA, SSN A05133
                                 
                                     139.763
                                     139.763
                                     1057.670
                                     405.676
                                     201.490
                                     0
                                     2352.617
                                
                            
                             
                                 Longbow Apache Operational System
                                 RDTE, PE273744D12
                                 
                                     12.763
                                     0.000
                                     12.763
                                
                            
                        
                         The NRE will encompass subsystem integration and will utilize existing test aircraft, incorporate the technical insertions, and initiate appropriate qualification and operational flight-testing. The Low Rate Initial Production (LRIP) effort includes a total quantity of 51 aircraft, with deliveries completing in December 2013.  These 51 LRIP aircraft will be used for operational testing, First Unit Equipped (FUE), and training base fielding. 

In Oct 10, a contract for Apache Block III Lot 1 (8 aircraft) was awarded to initiate LRIP.  Additional options for Lot 2a (16 aircraft), Lot 2b (19 aircraft) and Lot 2c (8 aircraft) are part of the LRIP Contract plan.

In late FY11, the existing Engineering Manufacturing Development (EMD) effort will be modified to incorporate development and testing to support the AB3 Lot 4 and Lot 6 production configurations.

In FY13, a contract for Apache Block III Lot 3 (40 aircraft), initiating Full Rate Production, will be awarded with options for Lot 4 (52 aircraft), Lot 5 (56 aircraft) and will continue through FY25, to a total of 690 remanufactured and new build aircraft.

Training device concurrency will be maintained with each technical insertion.  FY09 and FY10 advanced material procurement support the LRIP deliveries. The EMD effort is managed as Cost Reimbursable.  Production efforts will be awarded as Firm Fixed Price (FFP) and include the Advanced Procurement requirements. 

As the acquisition strategy and plan unfolds, multi-year authority may be requested for the out years.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Management Svcs (In-House, Travel, etc.)
                                         MIPR
                                         PMO AAH, Matrix Support, AMCOM Express
                                         Redstone Arsenal, AL
                                         
                                             30.872
                                             
                                                 0.489
                                            
                                             
                                                 0.489
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         The Boeing  Company
                                         SS
                                         CPIF
                                         Boeing  Contracts
                                         Mesa, AZ
                                         
                                             584.973
                                             
                                                 78.200
                                            
                                             
                                                 52.984
                                            
                                             
                                                 52.984
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Longbow Limited Liability  (LBL) Contracts
                                         SS
                                         CPIF
                                         Longbow Limited Liability  (LBL) Contracts
                                         Orlando, FL and Baltimore, MD
                                         
                                             135.000
                                             
                                                 5.000
                                            
                                             
                                                 15.000
                                            
                                             
                                                 15.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Support Activities
                                         MIPR
                                         Various Activities
                                         Various
                                         
                                             34.125
                                             
                                                 3.320
                                            
                                             
                                                 11.471
                                            
                                             
                                                 11.471
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SBIR/STTR
                                         TBD
                                         n/a
                                         n/a
                                         
                                             0.000
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Assessments, Test Integration Working Group (TWIG), TEMP, etc.
                                         TBD
                                         Various Activities
                                         Various
                                         
                                             17.370
                                             
                                                 6.800
                                            
                                             
                                                 12.855
                                            
                                             
                                                 12.855
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 NRE Contracts - Boeing
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 NRE Contracts - Longbow Limited Liability
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 Milestone C
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                        
                    
                     
                         
                             
                                 14.687
                                 9.380
                                 9.280
                                 11.444
                                 13.620
                                 15.814
                                 13.659
                            
                        
                    
                
            
        
    





